

Date: November 11, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 07-GJ7
Project Location: Goodnews Bay, Alaska
Execution Date: November 5, 2008

The individuals below were sent a copy of this document:

George Bright, President, Native Village of Goodnews Bay
Environmental Health Director, BBAHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Joe Durrenberger, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Native Village of Goodnews Bay
Project No. AN 07-GJ7
October 2008

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF GOODNEWS BAY, ALASKA**

PROJECT NO. AN 07-GJ7

To provide for this project, ANTHC and the Native Village of Goodnews Bay mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

10/17/08
Date

Joe Durrenberger
Joe Durrenberger, P.E.
Project Manager
DEHE, ANTHC

RECOMMENDED BY:

10/17/08
Date

Matthew Dixon
Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY THE
NATIVE VILLAGE OF
GOODNEWS BAY:

11-5-08
Date

[Signature]
President, Native Village of
Goodnews Bay

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF GOODNEWS BAY, ALASKA**

PROJECT NO. AN 07-GJ7

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Revised Cost Estimate Table	2

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF GOODNEWS BAY, ALASKA**

PROJECT NO. AN 07-GJ7

DATE OF AMENDMENT:
October 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Native Village of Goodnews Bay	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Indian Community Development Block Grant	=	ICDBG
Alaska Mental Health Trust Authority	=	AMHTA
Indian Health Service	=	IHS

On May 22, 2008, ANTHC and the Native Village of Goodnews Bay executed a Cooperative Project Agreement (CPA) for the provision of a new health clinic in Goodnews Bay, Alaska.

This project is funded by the Denali Commission, per Financial Assistance Award Project No. 185-05, Amendment 6, dated February 2008; Financial Assistance Award Project No. 185-05, Amendment 8, dated May 2008; and matching contributions from ICDBG; AMHTA; and the IHS.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 07-GJ7 CPA

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>NA</u>	<u>\$ 1,476,954</u>
<u>ICDBG</u>	<u>FY07</u>	<u>B-06-SR-02-0015</u>	<u>\$ 400,000</u>
<u>AMHTA</u>	<u>SOA FY08</u>	<u>NA</u>	<u>\$ 25,000</u>
<u>IHS</u>	<u>FY07</u>	<u>NA</u>	<u>\$ 176,356</u>
TOTAL PROJECT FUNDING			<u>\$ 2,249,499</u>

The community spent \$5,500 of the original \$400,000 ICDBG to pay for an environmental assessment; ANTHC will manage the remaining \$394,500. In addition, the previous project funding table did not take into account the Commission's \$171,189 contribution to ANTHC support services charges and external construction management.

Also, the CPA identified the ICDBG, AMHTA and IHS contributions as "in-kind." That is incorrect. They are all matching contributions.

Revised funding table

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>NA</u>	<u>\$ 1,648,143</u>
<u>ICDBG</u>	<u>FY07</u>	<u>B-06-SR-02-0015</u>	<u>\$ 394,500</u>
<u>AMHTA</u>	<u>SOA FY08</u>	<u>NA</u>	<u>\$ 25,000</u>
<u>IHS</u>	<u>FY07</u>	<u>NA</u>	<u>\$ 176,356</u>
TOTAL PROJECT FUNDING			<u>\$ 2,243,999</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources			
						Denali FY08	ICDBG	AMHTA	IHS
M-CL	Construct clinic	1	LS	\$2,072,810	\$2,072,810	\$1,476,954	\$394,500	\$25,000	\$176,356
M-CB	ANTHC Support Services Charges				\$133,427	\$133,427			
M-CM	External construction management				\$37,762	\$37,762			
Total Award					\$2,243,999	\$1,648,143	\$394,500	\$25,000	\$176,356

This document constitutes Amendment No. 1 to the CPA for health facilities construction in Goodnews Bay, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.