

Date: September 29, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 4 to the Financial Assistance Sub-Award  
Project No.: AN 02-G14  
Project Location: Hughes, Alaska  
Execution Date: September 24, 2008

---

The individuals below were sent a copy of this document:

Wilmer Beetus, Mayor, City of Hughes  
Environmental Health Director, TCC  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Joseph Durrenberger, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 4 to the Financial Assistance Sub-Award**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The City of Hughes, Alaska  
Project No. AN 02-G14  
September 2008

**ADMINISTRATIVE AMENDMENT NO. 4  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
CITY OF HUGHES, ALASKA**

**PROJECT NO. AN 02-G14**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

9/24/08  
Date

  
\_\_\_\_\_  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 4  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
CITY OF HUGHES, ALASKA**

**PROJECT NO. AN 02-G14**

---

TABLE OF CONTENTS

A. INTRODUCTION .....	1
B. RECOMMENDED CHANGES .....	2
B 1. Changes in Funding .....	2
B 2. Revised Cost Estimate Table .....	2

**ADMINISTRATIVE AMENDMENT NO. 4  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
CITY OF HUGHES, ALASKA**

**PROJECT NO. AN 02-G14**

---

DATE OF AMENDMENT:  
September 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

City of Hughes	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Community Development Block Grant	=	CDBG

On July 10, 2002, ANTHC and the City executed a Financial Assistance Sub-Award (FSA) authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in Hughes, Alaska.

The project was funded by Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, dated April 2002.

The project has previously been amended as follows:

Amendment No. 1 to the FSA added \$33,437 of Commission funding, via award 0071-DC-2002-I24, Amendment No. 1, for a total award of \$91,337.

Administrative Amendment No. 2 to the FSA de-obligated the remaining \$31,274 from the Commission's \$33,437 FY02 contribution. It also identified the program management fee of \$45,669, which had not been reflected in previous project documents.

Amendment No. 3 to the FSA expanded the project scope to include construction of the new health clinic.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

This administrative amendment removes \$1,200 from ANTHC support services charges and adds it to external construction management charges.

**B 2. Revised Cost Estimate Table**

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources				
						Denali FY02	Denali FY02	Denali FY08	CDBG FY05	AMHT FY08
M-DS	Design health clinic	1	LS	\$60,063	\$60,063	\$57,900	\$2,163			
M-CL	Construct new health clinic	1	LS	\$1,509,705	\$1,509,705			\$1,180,929	\$303,776	\$25,000
M-PP	Program management	1	LS	\$45,669	\$45,669	\$45,669				
M-CB	ANTHC support services charges				\$186,708			\$186,708		
M-CM	Construct new				\$1,200			\$1,200		
Total Award					\$1,803,345	\$103,569	\$2,163	\$1,368,837	\$303,776	\$25,000

This document constitutes Administrative Amendment No. 4 to the FSA for health facilities construction in Hughes, Alaska. All other sections of the original FSA and previous amendments remain in effect as agreed upon and executed.