



Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 tel
907.271.1415 fax
888.480.4321 toll free
www.denali.gov

December 22, 2010

Mr. Paul Morrison
Health Facilities Manager
Alaska Native Tribal Health Consortium
Division of Environmental Health & Engineering
1901 South Bragaw Street, Suite 200
Anchorage AK 99508

Re: Additional funding for Hughes Primary Care Clinic, Award 185.05

Dear Mr. Morrison,


In accordance with the provisions of Denali Commission financial assistance Award 185-05 this letter authorizes an additional \$19,272 from unobligated funds for the Hughes Primary Care Clinic project (AN02-G14-185). This change will be reflected in the project budget within our Project Database.

This increase in funding is needed to fund a cost overrun due to the delayed arrival of the mechanical contractor to the Hughes clinic site. As a result of the unforeseen and unpreventable delay, freeze damage occurred that had to be repaired after the clinic was operational. This also negatively impacted the project budget.

In addition, this letter authorizes ANTHC to move \$88,836.25 from ANTHC project management into the construction funding, making the Denali Commission construction award amount \$1,289,037.25 and the project management at \$99,071.75.

If you have any questions, please contact me at 907-271-1779 or nmerriman@denali.gov

Sincerely,


Nancy Merriman
Health Facilities Sr Program Manager


Betty Sorensen
Grants Administrator

File: Award 185-05