

Date: November 18, 2010

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement
Project No.: AN 08-GK7
Project Location: McGrath, Alaska
Execution Date: November 1, 2010

The individuals below were sent a copy of this document:

Katherine Gottlieb, President/CEO, Southcentral Foundation
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Giulia Oliverio, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 2 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Southcentral Foundation in
McGrath, Alaska
Project No. AN 08-GK7
October 2010

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

To update the record of this project, the ANTHC identifies revised terms and conditions in this amendment.

PREPARED BY:


10/2/10
Date



Paul Morrison, P.E.
Health Facilities Manager
DEHE, ANTHC

RECOMMENDED BY:

10-19-10
Date



Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY:

11-1-2010
Date



Katherine Gottlieb
President/CEO
Southcentral Foundation

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Cost Estimate Table.....	2

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

DATE OF AMENDMENT:
OCTOBER 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Southcentral Foundation	=	SCF
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On October 15, 2008, the ANTHC and the SCF executed a CPA to complete the design studies and construction planning for a new health clinic in McGrath, Alaska. No construction was performed under this project phase.

This project is funded with \$409,896, via Denali Commission Financial Assistance Award 0397-08, Project Authorization No. 00397-D, dated July 2008.

The project has previously been amended as follows:

Amendment No. 1 to the CPA in January 2009 corrected the funding and cost estimate tables.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following tables:

PROJECT NO. AN 08-GK7/CPA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 469,000.00</u>
TOTAL PROJECT FUNDING			<u>\$ 469,000.00</u>

PROJECT NO. AN 08-GK7 AMENDMENT NO. 1			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 409,896.00</u>
TOTAL PROJECT FUNDING			<u>\$ 409,896.00</u>

The project was completed under budget. This amendment de-obligates the remaining \$25,994.47 from the Commission's contribution.

PROJECT NO. AN 08-GK7 AMENDMENT NO. 2			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 383,901.53</u>
TOTAL PROJECT FUNDING			<u>\$ 383,901.53</u>

B 2. Cost Estimate Table

The previous amendment provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design study	1	LS	\$350,792.00	\$350,792.00	\$350,792.00
M-CB	Support svcs direct chgs	1	LS	\$59,104.00	\$59,104.00	\$59,104.00
Total					\$409,896.00	\$409,896.00

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design study	1	LS	\$314,516.06	\$314,516.06	\$314,516.06
M-CB	Support svcs direct chgs	1	LS	\$69,385.47	\$69,385.47	\$69,385.47
Total					\$383,901.53	\$383,901.53

“Support services” includes project-related expenses e.g. salaries and travel.

This document constitutes Amendment No. 2 to the CPA for health facility design and planning at McGrath, Alaska. All other sections of the original CPA and Amendment No. 1 remain in effect as agreed upon and executed.