

Date: September 15, 2011

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 3 to the Cooperative Project Agreement
Project No.: AN 08-GK7
Project Location: McGrath, Alaska
Execution Date: September 9, 2011

The individuals below were sent a copy of this document:

Katherine Gottlieb, Southcentral Foundation, Anchorage
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Daniel H. Williams, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Glenn Buchta, DEHE, Anchorage
Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 3 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Southcentral Foundation in
McGrath, Alaska
Project No. AN 08-GK7
August 2011


**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

To update the record of this project, the ANTHC identifies revised terms and conditions in this amendment.

PREPARED BY:


6 SEP 2011
Date



Daniel H. Williams, P.E.
Health Facilities Manager
DEHE, ANTHC

RECOMMENDED BY:

9 Sep - 11
Date



Matthew Dixon, P.E.
Vice President of Operations
DEHE, ANTHC

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Cost Estimate Table.....	3

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

DATE OF AMENDMENT:
August 2011

A. INTRODUCTION

Throughout this Amendment, these entities are referred to as follows:

Southcentral Foundation	=	SCF
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On October 15, 2008, the ANTHC and the SCF executed a CPA to complete the design studies and construction planning for a new health clinic in McGrath, Alaska. No construction was performed under this project phase.

This project was originally funded with \$409,896, via Denali Commission Financial Assistance Award 0397-08, Project Authorization No. 00397-D, dated July 2008.

The project has previously been amended as follows:

Amendment No. 1 to the CPA in January 2009 corrected the funding and cost estimate tables.

Amendment No. 2 to the CPA in October 2010 deobligated the remaining \$25,994.47 from the Commission's contribution at project completion, bringing the total funding to \$383,901.53.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 08-GK7/CPA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 469,000.00</u>
TOTAL PROJECT FUNDING			<u>\$ 469,000.00</u>

PROJECT NO. AN 08-GK7 AMENDMENT NO. 1			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 409,896.00</u>
TOTAL PROJECT FUNDING			<u>\$ 409,896.00</u>

PROJECT NO. AN 08-GK7 AMENDMENT NO. 2			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 383,901.53</u>
TOTAL PROJECT FUNDING			<u>\$ 383,901.53</u>

The project was completed under budget, and additional pool credits applied after Amendment No. 2 was executed have further reduced the total project funding. This amendment deobligates an additional \$2,765.36 from the Commission's contribution, bringing the total project funding to \$381,136.17.

PROJECT NO. AN 08-GK7 AMENDMENT NO. 3			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2008</u>	<u>00397-D</u>	<u>\$ 381,136.17</u>
TOTAL PROJECT FUNDING			<u>\$ 381,136.17</u>

B 2. Cost Estimate Table

Amendment No. 2 provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design study	1	LS	\$314,516.06	\$314,516.06	\$314,516.06
M-CB	Support svcs direct chgs	1	LS	\$69,385.47	\$69,385.47	\$69,385.47
Total					\$383,901.53	\$383,901.53

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design study	1	LS	\$314,516.06	\$314,516.06	\$314,516.06
M-CB	Support svcs direct chgs	1	LS	\$66,620.11	\$66,620.11	\$66,620.11
Total					\$381,136.17	\$381,136.17

Project support services include project-related expenses e.g. salaries and travel.

This document constitutes Amendment No. 3 to the CPA for health facility design at McGrath, Alaska. All other sections of the original CPA and Amendment Nos. 1-2 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: August 2011
FROM: ^{CJ} ANTHC Environmental Staff
SUBJECT: Health Facility Design – McGrath, Alaska
Environmental Consideration
Amendment No. 3 to CPA, Project No. AN 08-GK7
TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 08-GK7 was to complete the design studies and construction planning for a new health clinic in McGrath, Alaska. No construction was performed under this project phase.

This amendment changes the amounts in the final funding and cost tables. Because no construction was performed under this project the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.