

Date: July 18, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 05-GE0
Project Location: Mountain Village, Alaska
Execution Date: July 15, 2008

The individuals below were sent a copy of this document:

Gene Peltola, President/CEO, YKHC
Environmental Health Director, YKHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
David Scherer, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Mary Small, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Yukon-Kuskokwim Health Corporation in
The City of Mountain Village, Alaska
Project No. AN 05-GE0
July 2008

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MOUNTAIN VILLAGE, ALASKA**


PROJECT NO. AN 05-GE0

To provide for this project, the ANTHC and the Yukon-Kuskokwim Health Corporation mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

7/2/08

Date



David Scherer, P.E.
Project Manager
DEHE, ANTHC

RECOMMENDED BY:

7/09/08
Date



Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY:

7/15/08
Date



Gene Peltola
President/CEO
YKHC

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MOUNTAIN VILLAGE, ALASKA

PROJECT NO. AN 05-GE0**

TABLE OF CONTENTS

A. INTRODUCTION	1
B. RECOMMENDED CHANGES	1
B 1. Changes in Funding	1
B 2. Revised Cost Estimate Table	2

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MOUNTAIN VILLAGE, ALASKA

PROJECT NO. AN 05-GE0**

DATE OF AMENDMENT:
July 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation	=	YKHC
Alaska Native Tribal Health Consortium	=	ANTHC
Denali Commission	=	Commission

On January 3, 2006, ANTHC and YKHC executed a Cooperative Project Agreement (CPA) for the provision of the design studies and construction planning for a new health clinic in Mountain Village, Alaska.

This project is funded by the Commission, via Financial Assistance Award Project No. 185-05, Addendum A, dated September 2005.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table:

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000</u>
TOTAL PROJECT FUNDING			<u><u>\$ 50,000</u></u>

An additional \$15,690 from FY2008 will be added to the previous project funding amount of 50,000, bringing the total project funding amount to \$65,690. Additional funding is being provided by the Commission, via Financial Assistance Project Award NO. 185-05, Amendment 6, dated February 2008.

This additional funding completes the remaining planning/design for this project.

Revised project funding table:

<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000</u>
<u>Commission</u>	<u>(Federal) 2008</u>	<u>NA</u>	<u>\$ 15,690</u>
TOTAL PROJECT FUNDING			<u>\$ 65,690</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY05	Denali FY08
M-DS	Design health clinic	1	LS	\$65,690	\$65,690	\$50,000	\$15,690
Total Award					\$65,690	\$50,000	\$15,690

This document constitutes Amendment No. 1 to the CPA to design a health clinic in the Village of Mountain Village, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.