

# Project Authorization Amendment

Date September 1, 2009



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

Program Manager *Nancy Merriman* 

Federal Co-Chair *George J. Canelos* 

Certifying Official *Jennifer Price* 

Project Number

00397-G-02

Project Title

*Repair and replacement of sewage disposal system for Shishmaref Health Clinic*

Performance Period

*October 28, 2008 through September 18, 2009*

Commission Amount

*\$47,700.00*

Match Source(s)

*City of Shishmaref*

Match Amount

*\$10,000.00*

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization amendment will only change the milestone dates for this project to:

Start Date: October 28, 2008

Completion Date: September 18, 2009

This ANTHC project will be tracked under Project Number AN-08-GL2.

This is necessary due to the delay in the procurement of materials. The project is now scheduled to start September 2, 2009 and be complete by September 9, 2009.

There are no other changes to the project authorization.