

Project Authorization Amendment

Date 6 April 2012



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

PA 1314-G-01

Project Number

Chistochina Primary Care Clinic Construction

Project Title

December 1, 2011 through September 30, 2013

Program Manager *Nancy Merriman*

Performance Period

Federal Co-Chair *Joel Neimeyer*

Commission Amount

\$2,167,395.00

Certifying Official *Jennifer Price*

Match Source(s)

USDA RD, IHS, HUD, DCCED

Match Amount

\$2,110,856.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the Project Authorization PA 1314-G by increasing the Denali Commission contribution to this project by \$19,604. This amount is needed to cover the escalation of construction costs since the original cost estimate was completed, in October 2010. The cost escalation was calculated by CRW and Estimations, Inc in March 2012, based on an escalation of 3.5% per year, times two years.