

Project Authorization Amendment

Date May 24, 2011



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

01022-B-01 /65C-09-272

Project Number

Project Title

*Foraker Group Project Management for
Tundra Women's Coalition Shelter Constr.*

August 1, 2008 through December 31, 2011

Program Manager *Nancy Merriman*

Performance Period

Federal Co-Chair *Joel Neimeyer*

Commission Amount

\$209,800.00

Certifying Official *Jennifer Price*

Match Source(s)

NA

Match Amount

\$0.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

Amends the period of performance on this project to accommodate additional construction work that Tundra Women's Coalition was able to conduct with matching funds. The additional work includes the incorporation of a Child Advocacy Center, the repair of a sewer pipe, and the installation of a movable wall that will allow multiple uses of TWCs new space, both as a conference room and as an interview room.

This Project funds the project management services for the construction of the TWC shelter, provided by the Foraker Group Pre-Development Program. This Project is funded in the amount of \$209,800. No additional funding is provided either on the overall grant award or this project.

New milestone dates are In Progress March 1, 2009 through December 31, 2011. And Project Close-Out January 1, 2012 through March 31, 2012.