

Date: November 13, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement  
Project No.: AN 07-GI9  
Project Location: Perryville, Alaska  
Execution Date: November 12, 2008

---

The individuals below were sent a copy of this document:

Gerald Kosbruk, President, Native Village of Perryville  
Environmental Health Director, BBAHC  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
David Scherer, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 2 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Bristol Bay Area Health Corporation and  
The Village of Perryville, Alaska  
Project No. AN 07-GI9  
November 2008

**ADMINISTRATIVE AMENDMENT NO. 2 TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF PERRYVILLE, ALASKA**


**PROJECT NO. AN 07-GI9**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

11-12-08  
Date

  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 2 TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF PERRYVILLE, ALASKA**

**PROJECT NO. AN 07-GI9**

---

**TABLE OF CONTENTS**

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES.....	2
B 1. Changes in Funding.....	2
B 2. Revised Cost Estimate Table.....	2

**ADMINISTRATIVE AMENDMENT NO. 2 TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF PERRYVILLE, ALASKA**

**PROJECT NO. AN 07-GI9**

---

DATE OF AGREEMENT:  
November 2008

**A. INTRODUCTION**

Throughout this Amendment, these entities are referred to as follows:

Village of Perryville	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Health Facilities Cooperative Project Agreement	=	CPA
Indian Community Development Block Grant	=	ICDBG
Indian Health Service	=	IHS
Bristol Bay Area Health Corporation	=	BBAHC
Alaska Mental Health Trust Authority	=	AMHTA
Denali Commission	=	Commission

On July 18, 2007, ANTHC, the Village of Perryville and the BBAHC executed a CPA for the construction of a new multi-use building in the Village. The building will include a clinic, space for additional offices, and a large multipurpose room. Project activities include site preparation, materials and equipment, construction, and labor.

The project is funded by the Denali Commission, via Financial Assistance Award No. 288-07, Amendment No. 1, dated June 2007; and by ICDBG, Village, AMHTA, BBAHC and IHS Tribal Equipment matching funds.

This project was previously amended as follows:

Amendment No. 1 to the CPA identified \$490,000 from the Rasmuson Foundation to extend the multipurpose portion of the building. Also, the village's contribution had not accounted for interest and management fees for their loan. The actual amount of village funds applied to the clinic was \$336,198.

**B. RECOMMENDED CHANGES**

**B 1. Changes in Funding**

This administrative amendment removes \$51,650 from ANTHC support services charges and adds it to external construction management.

**B 2. Revised Cost Estimate Table**

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources					
						Denali FY07	ICDBG FY07	Village	IHS FY07	AMHTA	Rasmuson FY07
M-CL	Construct new multi-use building	1	LS	4,159,345	4,159,345	2,710,153	500,000	336,198	176,356	25,000	411,638
M-DS	Design multipurpose room	1	LS	24,000	24,000						24,000
M-CB	ANTHC Support Services Charges				335,992	281,630					54,362
M-CM	External Construction Management				51,650	51,650					
<b>Total Award</b>					<b>4,570,987</b>	<b>3,043,433</b>	<b>500,000</b>	<b>336,198</b>	<b>176,356</b>	<b>25,000</b>	<b>490,000</b>

This document constitutes Administrative Amendment No. 2 to the CPA to construct a new multi-use building in Perryville, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.