

Date: October 28, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement  
Project No.: AN 05-GE3  
Project Location: Tuntutuliak, Alaska  
Execution Date: October 27, 2008

---

The individuals below were sent a copy of this document:

Henry Lupie, President, Tuntutuliak Traditional Council  
Environmental Health Director, YKHC  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 1 to the Cooperative Project Agreement**

A Health Facilities Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Yukon-Kuskokwim Health Corporation in  
The Village of Tuntutuliak, Alaska  
Project No. AN 05-GE3  
October 2008

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITIES IMPROVEMENTS  
VILLAGE OF TUNTUTULIAK, ALASKA**

**PROJECT NO. AN 05-GE3**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

11/27/08  
Date

  
Matthew Dixon, P.E.

Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITIES IMPROVEMENTS  
VILLAGE OF TUNTUTULIAK, ALASKA**

**PROJECT NO. AN 05-GE3**

---

**TABLE OF CONTENTS**

**A. INTRODUCTION ..... 1**  
**B. RECOMMENDED CHANGES ..... 1**  
    **B 1. Changes in Funding ..... 1**  
    **B 2. Revised Cost Estimate Table ..... 1**

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITIES IMPROVEMENTS  
VILLAGE OF TUNTUTULIAK, ALASKA**

**PROJECT NO. AN 05-GE3**

DATE OF AMENDMENT:  
October 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation	=	YKHC
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On January 3, 2006 ANTHC and the YKHC executed a Cooperative Project Agreement (CPA) for the design studies and construction planning for a new health clinic in Tuntutuliak, Alaska.

The project was funded with \$50,000, via Denali Commission Financial Assistance Award Project No. 185-05, Addendum A, dated September 2005.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

This project was completed under budget. This amendment de-obligates the remaining \$17,738.45 from the Commission's contribution.

**B 2. Revised Cost Estimate Table**

Job Type	Scope of Work	Qty	Unit	Unit Cost	Total Cost	Funding Source
						Denali FY05
M-DS	Design health clinic	1	LS	\$ 32,261.55	\$ 32,261.55	\$ 32,261.55
<b>Total Award</b>					<b>\$ 32,261.55</b>	<b>\$ 32,261.55</b>

This document constitutes Administrative Amendment No. 1 to the CPA for health facilities design in Tuntutuliak, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.