

Date: July 1, 2010

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: **Amendment 1 to the Cooperative Project Agreement**  
Project No.: **AN 07-GJ4**  
Project Location: **Tyonek, Alaska**  
Execution Date: **June 16, 2010**

---

The individuals below were sent a copy of this document:

**Angela Sandstol, President, Village of Tyonek**  
**Betty Sorenson, Denali Commission, Anchorage**  
**Nancy Merriman, Denali Commission, Anchorage**  
**Paul Morrison, DEHE, Anchorage**  
**Ted Dickerson, DEHE, Anchorage**  
**Jan Nofsinger, DEHE, Anchorage**  
**Carolyn Hickey, DEHE, Anchorage**  
**Lola Ferguson, DEHE, Anchorage**  
**Giulia Oliverio, DEHE, Anchorage**

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Amendment No. 1 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Village of Tyonek, Alaska  
Project No. AN 07-GJ4  
June 2010

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE VILLAGE OF TYONEK, ALASKA**

**PROJECT NO. AN 07-GJ4**

---

To provide for this project, the ANTHC and the Village of Tyonek mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

6/6/10

Date




Melvin Dickerson, AIA  
Project Manager  
DEHE, ANTHC

RECOMMENDED BY:

6/7/10

Date




Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

APPROVED BY THE  
VILLAGE OF TYONEK:

6/16/10

Date



President, Village of Tyonek, Alaska

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE VILLAGE OF TYONEK, ALASKA  
  
PROJECT NO. AN 07-GJ4**

---

DATE OF AMENDMENT:  
June 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Tyonek	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On September 30, 2010 the ANTHC and the Village of Tyonek executed a Cooperative Project Agreement (CPA) to complete the design studies and construction planning of a new health clinic in the Village of Tyonek, Alaska. No construction was performed under this project phase.

This project is funded with \$127,384, via Denali Commission Financial Assistance Award 0397-08, Project Authorization No. 00397-E, dated July 2008.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 07-GJ4/CPA			
Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2008</u>	<u>N/A</u>	<u>\$ 127,384</u>
<b>TOTAL PROJECT FUNDING</b>			<b><u>\$ 127,384</u></b>

An additional \$55,027 from FY08 will be added to the previous project funding amount of \$127,384, bringing the total project funding amount to \$182,411. Additional funding is being provided by 00397-E-1. This additional funding is being added to the project due to changing the approach of constructing this facility from design-build to design-bid-construct which incurred additional costs.

REVISED FUNDING BY CONTRIBUTOR			
Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2008</u>	<u>00397-08</u>	<u>\$ 182,411</u>
<b>TOTAL PROJECT FUNDING</b>			<b><u>\$ 182,411</u></b>

**B 2. Cost Estimate Table**

The previous CPA provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding
						Denali FY08
M-DS	Design new clinic	1	LS	108,516	108,516	108,516
M-CB	ANTHC Project Management Fee				18,868	18,868
<b>Total Award</b>					<b>127,384</b>	<b>127,384</b>

Revised Cost Estimate Table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding
						Denali FY08
M-DS	Design new clinic	1	LS	155,000	155,000	155,000
M-CB	ANTHC Project Management Fee				27,411	27,411
Total Award					182,411	182,411

Project support services include project-related expenses e.g. salaries and travel.

This document constitutes Amendment No. 1 to the CPA for health facility design studies and construction planning at Tyonek, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.