

# STATE OF ALASKA

## DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES

SEAN PARNELL, GOVERNOR  
6860 GLACIER HIGHWAY  
JUNEAU, ALASKA 99801-7999  
PHONE: (907) 465-1799  
TEXT: (907) 465-4647  
FAX: (907) 465-2030

**Local Address:**

PO BOX 1364  
WRANGELL, AK 99929  
PHONE: (907) 874-4467  
FAX: (907) 874-4469

May 31, 2012  
PL #: 23  
RE: Wrangell Road and Utilities Improvements  
HPRM-0003(135)/68828 & 67789  
Construction Progress Update Memorandum #6

Tim Rooney  
City and Borough of Wrangell  
205 Brueger Street  
Wrangell, AK 99929

Mr. Rooney,

This letter is to give an update of the construction progress since the last Construction Update Memo and give details of additional costs associated with the project.

**Construction Update and Look-Ahead**

Bullet items of completed tasks since the last update are listed below.

- City Market retaining wall is complete.
- All concrete at the Campbell Drive intersection (north) is complete and the intersection is now open.
- Concrete sidewalk and curb and gutters continue to be installed between McKinnon Street and Lynch Street.
- Subexcavation continues between Lynch Street and Campbell Drive (near Dimond C) in preparation for concrete work.

There have been no additional costs associated with this project finalized since the previous construction update memo. Small additional cost items, similar to other memos, are expected as the project continues. These additional cost items are typically always changed field conditions and/or betterments for the project.

Please contact me if you have any questions.

Regards,

James Lowell, PE, LS  
Chief Construction Engineer



Eric Voorhees, PE  
Project Engineer

CC: Maureen Hansen, PE, Project Manager