Initiative for Accelerated Infrastructure Development

Narrative Report to the Denali Commission

Financial Assistance Award

Project Number:
0074-DC-2002-127, Amendment 2

Project Title:
Initiative for Accelerated Infrastructure Development (IAID)

Performance Period:
June 10, 2002 – December 31, 2006

Recipient Name & Address:
Department of Commerce, Community and Economic Development 

Division of Community Advocacy

ATTN: Ruth St. Amour, Development Specialist

550 W. 7th Avenue, Suite 1770

Anchorage, AK 99501-3510

Phone: 269-4527

Fax: 269-4539 Attn: Ruth St. Amour

Cost Share:
$900,000
Denali Commission


300,000
USDA Rural Development


120,000
DCCED (State GF Match)


270,000
State, DOT/PF (Dec. 02 RSA, Expired Sept. 30, 2003, Fed. funds)


270,000
State, DOT/PF (June 04 RSA, Fed. funds)


$1,078,450
Sub-recipient Grantee (Local Contribution))


$2,938,450
Total

Project Status and Accomplishments to Date:

October 1, 2004 – December 31, 2004

Following is a summary of DCCED activities for the reporting period.

Agency Coordination
· Staff prepared the IAID quarterly report covering the period from July through September 2004.

· Staff continued to work with staff from DEC, Village Safe Water and ANTHC on the funding of IAID grants.  

Outreach

· Aleutians East Borough   See the section of this report titled, “Grants To Regions” for progress on this project. 

· Lake & Peninsula Borough   See the section of this report titled “Grants To Regions” for progress on this project.

· Aleutian/Pribilof Islands   Staff has been working with Aleutian/Pribilof Islands Association to develop a project to map Atka, Nikolski, St. George, and St. Paul.  APIA has good prospects for securing the local match. 

· Prince William Sound   Staff met with North Pacific Rim Housing Authority to discuss a project to map Port Graham, Tatitlek, Nanwalek, and Chenega Bay.    

· Southeast   See the section of this report titled “Grants To Regions” for progress on this project.

· Bristol Bay   See the section of this report titled, “Grants To Regions” for progress on this project.

Outreach, con’t

· Lower Kuskokwim   See the section of this report titled “Grants To Regions” for progress on this project.

· Bering Straits   See the section of this report titled “Grants To Regions” for progress on this project.
· Copper River   Staff is working with Copper River Basin Regional Housing Authority to develop a project to map Cantwell, Chistochina, Chitina, Copper Center, Gakona, Glennallen, Gulkana, Kenny Lake, Mentasta, and Tazlina.  CRBRHA has identified sources for 85% of the local match.
· Tanana Chiefs Conference   Staff is working with TCC on a strategy for mapping the Doyon region.  A Letter of Agreement has been signed.  TCC has hired a planner to assist with the mapping project, but work is not expected to begin until 2006.

· Kuskokwim River communities located near Bethel   Staff last met with AVCP’s planner in October.  A Letter of Agreement has not yet been signed.

· Bristol Bay Borough   Staff is working with Bristol Bay Borough to develop a project to map King Salmon, Naknek, and South Naknek.  A Letter of Agreement has been signed.
· Statewide   Staff offered informational meetings during the Alaska Federation of Natives Convention.  A presentation on IAID was made as part of the Transportation agenda at the BIA Rural Providers Conference in Anchorage in December.
Grants to Regions

Following is a summary of active IAID grants according to each entity’s cost share.  The initial DOT/PF RSA ($270,000) expired on Sept. 30, 2003.  In June 2004, DOT/PF provided an additional $270,000 in IAID funding.  

Summary of Grant Program Funding 



Entity
Cost Share
Granted to & Provided By  Regions
Balance


Denali Commission
$   900,000
$308,351
$591,649


USDA Rural Development
300,000
220,848
79,152


DCCED (State GF Match)
120,000
120,000
-0-


State, DOT/PF Dec. 02 RSA, Expired 9/30/03, unused funds returned to DOT/PF; Fed. Funds)
270,000
132,570
-0-


State, DOT/PF (June 04 RSA, Fed. Funds)
270,000
252,602
17,398


Sub-recipient Grantee (Local Contribution)
$1,078,450*
1,078,450*
-0-


Total
$2,938,450
$2,112,821
$688,199

* Note – This program requires a local contribution that equals 50% of the total cost of the project.  The Local Contribution amount shown is more than 50% of the total amount of the grant funds provided.  The amount is more than 50% of the amount of grant funds provided because funds provided by a regional partner or an agency for mapping work not covered under the IAID program is included in the Local Contribution funding.  

Following is information on active IAID grants (The information presented below is not a financial report. The information provided in the columns titled Expenditures and Balance is for information purposes only.)

Grantee - Aleutians East Borough (AEB): Funding from this grant supplements funding provided by the Grantee for preparation of community profile maps for the following communities: Akutan, Cold Bay, False Pass, King Cove, Nelson Lagoon, and Sand Point.  All six communities are complete.  The grantee submitted a final progress and financial report.  This grant has been closed out. 


Funding Source 
Amount
Expenditures
Balance


Denali Commission funds
$44,200
44,200
-0-


USDA Funds
17,700
17,700
-0-


State, DOT/PF (Dec. 02 RSA, Fed funds)
26,450
26,450
-0-


Grantee’s Contribution
88,350
88,350
-0-


PROJECT BUDGET
$176,700
$176,700
$-0-

Grantee - Lake and Peninsula Borough (LPB): Funding from this grant supplements funding provided by the Grantee for preparation of community profile maps for the following communities: Chignik, Chignik Lagoon, Chignik Lake, Egegik, Igiugig, Iliamna, Ivanof Bay, Kokhanok, Levelock, Newhalen, Nondalton, Pedro Bay, Perryville, Pilot Point, Port Alsworth, Port Heiden, and Ugashik.  This project is complete and the grant has been closed out.

Funding Source 
Amount
Expenditures
Balance


Denali Commission
$70,000
70,000.00
-0-


USDA Rural Development
44,000
44,000.00
-0-


State, DOT/PF (Dec. 02 RSA, Fed funds) 
106,120
106,120.00
-0-


Grantee’s Contribution
220,200
220,200.00
-0-


PROJECT BUDGET
$440,320
$440,320.00
$-0-

Grantee - Bristol Bay Native Association (BBNA): Funding from this grant supplements funding provided by the Grantee for preparation of community profile maps for the following communities: Togiak, Twin Hills, Manokotak, Ekuk, Clarks Point, Aleknagik, Portage Creek, Ekwok, New Stuyahok, and Koliganek.  Second reviews have been completed for 9 communities.   One community (Aleknagik) is ready for second review.  No progress and financial report was submitted during this reporting period.  


Funding Source 
Amount
Expenditures
Balance


Denali Commission
$55,000
$35,037
$19,963


USDA Rural Development
20,000
20,000
-0-


DCCED (State GF Match)
92,000
92,000
-0-


State, DOT/PF (June 04 RSA, Fed funds)
2,300
-0-
2,300


Grantee’s Contribution
169,300
55,667
113,633


PROJECT BUDGET
$338,600
202,704
$135,896

Grantee - Kawerak, Inc.: Funds from this grant supplements funding provided by the Grantee for preparation of community profile maps for the following communities: Brevig Mission, Diomede, Elim, Gambell, Golovin, Koyuk, Savoonga, Shaktoolik, Shishmaref, Stebbins, St. Michael, Teller, Unalakleet, Wales, and White Mountain.   Aerial photos were obtained for all the communities except Gambell and Savoonga.  The Gambell and Savoonga photos will be obtained next spring.  The contractor delivered area land use photo mosaics and contact prints for 13 communities, which Kawerak is distributing to community contacts to gather land use information.  The Grantee submitted one progress and financial report during this reporting period, and requested reimbursement of $13,795.92.


Funding Source 
Amount
Expenditures
Balance


Denali Commission
$  54,697
$6,898.42
$47,798.58  


USDA Rural Development
54,695
6,897.50
47,797.50


State, DOT/PF (June 04 RSA, Fed funds)
109,393
-0-
109,393.00


Grantee’s Contribution
247,785
31,889.81
215,895.19


PROJECT BUDGET
$466,570
$45,685.73
$420,884.27

Grantee - Tlingit Haida Regional Housing Authority: Funds from this grant supplements funding provided by the Grantee for preparation of community profile maps for the following communities: Angoon, Craig, Hoonah, Hydaburg, Kasaan, Klawock, Kake, Klukwan, Saxman, Skagway, and Yakutat.  The contractor has sent land use maps to THRHA, and is progressing with records research.  One progress and financial report was submitted during this quarter. 


Funding Source 
Amount
Expenditures
Balance


Denali Commission
$  37,282
$-0-
$  37,282


USDA Rural Development
37,282
-0-
37,282


State, DOT/PF (June 04 RSA, Fed funds)
74,565
-0-
74,565


Grantee’s Contribution
149,128
99,000
50,128


PROJECT BUDGET
$298,257
$99,000
$199,257

Grantee - Coastal Villages Region Fund: Funds from this grant supplements funding provided by the Grantee for preparation of community profile maps for the following communities: Chefornak, Eek, Goodnews Bay, Kipnuk, Kongiganak, Kwigillingok, Mekoryuk, Newtok, Nightmute, Platinum, Quinhagak, Toksook Bay, Tuntutuliak, and Tununak.   Due to forest fire smoke and then fall weather patterns, the contractor was able to obtain aerial photography for only eleven of the fourteen communities.  The aerial photo work will be completed in the spring.  Ground control fieldwork was completed for seven communities, and the initial records research has been completed for all communities.  One progress and financial report was submitted during this quarter, with no reimbursement requested. 

Funding Source 
Amount
Expenditures
Balance


Denali Commission
$  47,172
$-0-
$  47,172


USDA Rural Development
47,171
-0-
47,171


DCCED (GF)
28,000
-0-
28,000


State, DOT/PF (June 04 RSA, Fed funds)
66,344
-0-
66,344


Grantee’s Contribution
203,687
-0-
203,687


PROJECT BUDGET
$392,374
-0-
$392,374

Is the project on schedule?  Is the project on budget?  

The project is slightly behind schedule, due to the 2004 forest fires creating conditions that prevented the completion of aerial photography.  Work is progressing on schedule for those communities for which photos were obtained.  The project is on budget, with several requests for reimbursement submitted after the closing date of this grant report.  Outreach efforts are expected to lead to new projects starting in 2005 for the Copper Valley region, Prince William Sound region, Aleutians West region, and Bristol Bay Borough.

What actions are planned to address any project problems?
Staff will continue to work closely with our regional partners from TCC, the Copper River Valley and North Pacific Rim Regional Housing Authorities, Bristol Bay Borough, and Aleutian/Pribilof Islands Association on finding the local contributions needed to proceed with the projects.    

Summary of DOT&PF Funding 

During this reporting period there were no additional grant awards and no DOT&PF funds were used to reimburse grantees.  



Entity
Amount
Expenditures
Balance


Aleutians East Borough
$   26,450
$   26,450
$          0


Lake and Peninsula Borough
106,120
106,120
0


Bristol Bay Native Association
2,300
0
2,300


Kawerak
109,393
0
109,393


Tlingit Haida Regional Housing Authority
74,565
0
74,565


Coastal Villages Region Fund
66,344
0
66,344


Total
$385,172
$132,570
$252,602
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