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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _ EMS Code Blue Phase 7
Agency: Interior Region EMS Council Reporting Period: 10/01 to 12/31/07
Grant #: 65C-07-409

Please include the following information:
(Use additional pages as necessary)

1. The total project budget—Denali Commission and other funds combined
$466,594.00
2. The total project expenditures as of the end of the most recent quarter
$15,072.00
3. The total amount of Denali Commission funds committed to the project
- $108,315.00
4, The total expenditurc of Denali Commission funds for the project as of the end of this
reporting period
$8,315.00
5. The percentage of expenditures to the total budget
3%
6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule;
N/A
Show the project schedule with milestone dates for design and construction.
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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: ___EMS Code Blue Phase 7

Agency: Interior Region EMS Council Reporting Period: __ 10/01 to
12/31/07

Grant #: ___65C-07-409 Amount of Funds Requested $_ 8,313.00

1. What is the status of the project; include portions completed?
8% complete remaining project is Tok ALMR Radios ($100,000.00).

Tok radios have been received but are waiting for final programming before they are
issued to the community. We anticipate this will be completed within 60 days.

2. Is the project on schedule; if not, how will this be dealt with?
Currently on schedule

3. Is the project on budget; if not, how will this be dealt with?
Currently on budget

4. Other comments/problems and solutions:

Department of Health and Social Services Last Updated 9/29/03
Facilities Section Form 642



B1/28/2808 17:32

Project Name:

9074563378

IREMSC

Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

EMS Code Blue Phase 7

Agency: Interior Region EMS Council

Grant #: __65C-07-409

PAGE B3

Reporting Period: __ 10/01 to 12/31/07

NOTE: Include Denali Commission Grant Funds Only on this form.

Anderson 6/30/2008 Project Complete

Immoble-Vac Complete 350.00 350.00

Basket Stretcher 300.00 300.00

Oxygen 1st Responder Kit 350.00 350.00

Pulse Oximeter 300.00 300,00

Scoop stretcher 250.00 250.00

Suction Unit 390.00 390.00

Hearistart AED 947.00 947.00

Vital Signs Monitor 1,414.00 1,414.00

MAST Pants 330.00 330.00

Stair Chair Pro . 600.00 600.00

Central 6/30/2008 Project Complete

First Regponder Kits 2,852.00 2,852.00

Adult/Ped Traction Splint 230.00 230.00

Tok 6/30/07 Radios received, awaiting

ALMR Radios 100,000.00 0.00 programming for completion
of project.

L. 2¢-0f

Date:

Daniel Johnson, Executive Digector

Print Name and Title:

Department of Health and Social Services

Facilities Section

@

Form 641B

Last Updated 9/29/03
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