Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Lake and Peninsula School District

Project Name:  LPSD Chignik Lake Energy Cost Reduction

Grant  #:  2195167

Period of Report:  April 1, 2004 to June 30, 2004

Project Activities Completed:

· Generator building addition completed.

· Renovation of existing generator building completed

· Generators moved to new locations in expanded building.

· Switchgear in place in generator building.

Existing or Potential Problems:

 None

Activities Targeted for Next Reporting Period:

· Electrical hookups will be installed.

· Complete hookups for the generators and switchgear.

· Install transformers.

· Other misc. items to complete project.

· Project demobilization.

