
Updated for May 2012 Gambell ‐ 01381 Northern Region ‐ Planning

Denali Commission Monthly Project Information Sheet

Date: 1‐May‐12

Project Title: Gambell Evacuation Road ‐ Construction

Award No.: RA ‐ 01381‐00 PM: Lisa Coyle

AKSAS No.: 62973 Status: Construction

Location: Gambell, AK

Expiration: 31‐Dec‐2013

Scope:

Award Information: Progress Report for
3rd Quarter 2012: 1‐1‐12 to 

3‐31‐12 Total Funding Remaining

Report ACCEPTED by 

Denali Comm.

Award $850,000.00

State Match $8,000,000.00

Total Expenditures $0.00 $8,850,000.00 $8,850,000.00

Amendment: n/a

Acquisition:

Significance:

Stakeholders: Denali Commission, FHWA, Gambell, Kawerak

Scheduled Milestones: Site Visit/Public Meeting: summer 2012 Environmental: 10‐Jan‐12

50% Design: n/a Construction Comp:

Design Complete: 10‐Jan‐12 Closeout: 1‐Jan‐14

Milestones: Planned Start Planned End Actual Start Actual End

Design: 8/22/2011 11/22/2011 8/22/2011 1/10/2012

Comments:

Construction: 1/10/2012 12/31/2013 1/10/2012

Comments:

Close Out: 1/1/2014 3/31/2014

Status:

Issues/Risks:

Actions:

Progress report narrative from:  3rd Quarter 2012: 1‐1‐12 to 3‐31‐12

Repair the existing 2.5 miles of the evacuation road. Extend the evacuation road 3.5 miles to 

Akeftapak Bay. Construct a cemetery road/trail that connects to the evacuation road at MP 2.3. 

Construct a short spur road to Tevleghak Bay connecting to the evacuation road at MP 3.2.

Preconstruction Conference was held on April 5, 2012 at the DOT Building in Anchorage at 10:00am.   Bering Pacific is the 

Contractor and will begin mobbing once barge access is available, tentative for the end of June. 

N/A

Extend the evacuation road for the community of Gambell

Preconstruction Conference was held on April 5, 2012 at the DOT Building in Anchorage at 

10:00am.   Bering Pacific is the Contractor and will begin mobbing once barge access is available, 

tentative for the end of June. 

None

Construction to begin summer 2012.
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