Native Village of Nunapitchuk IRA Council/IGAP

P.O. Box 130

Nunapitchuk, Alaska 99641

Tele: (907) 527-5705

Fax: (907) 527-5711

June 9, 2010

To:
AJ Salkoski

Community Development Supervisor

Re:
Rural Alaska Community Action Plan, Inc. (RurAL CAP)


Denali Commission Grant #380-08 (RurAL CAP Fund #26008)


Final Report.

Project performance period was to be completed before March 01, 2009 which included implementation of all equipment and supplies.
Budget used:  $36,000.00

Narrative of Denali Commission Grant:

(1) Foreman and (1) Laborer began working on July 1, 2009 after orientation with duties and instructions with project plans of implementation, expectations and the supplies needed.  The burn box unit was situated in a storage connex at the Nunapitchuk Airport until our river was solid frozen to transport to the dump site which is about ½ mile from our village.  The platform was designed and mounted the burn box unit at the dump site.  The super sacks of (6) bundles were brought to the IGAP office.  This project was extended and was completed until May 02, 2010 due to the fact that the Kuskokwim River water level too low during the time the Northland Barge was scheduled to sail to Nunapitchuk from Anchorage, Alaska on August 14, 2008 and since our dump site is located away from our village we had to wait for the river to freeze to bring the unit to the dump site.
	Nunapitchuk
	Total project award
	36,000.00

	
	1 portable Tok burn unit
	20,425.00

	
	Transport Tok burn unit to village
	7,183.70

	
	Transport Tok unit to site & prep
	5,856.38

	
	Supersacks, including transport
	2,534.92


