Port MacKenzie Natural Gas Line Extension Engineering
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Grantee:  Matanuska-Susitna Borough

Project Name:  Port MacKenzie Natural Gas Line Extension Design
Grant # 219580

Period of Report:  1 October 2006 to 31 December 2006
Project Activities Completed:

1. HDL met with PND to discuss road alignment and ROW mapping.  They also coordinated with Coffman Engineers on cathodic protection design and with ENSTAR to obtain peak daily gas demands for various customer types.  HDL developed planning maps for the gas demand analysis work, gathered and organized technical specifications.
Existing or Potential Problems:
1. HDL was directed to suspend active design work on the project at the beginning of December 2006 when it appeared that the new State Medium Security Prison would be located along the proposed gas line route.  The Borough Assembly was scheduled to vote on the approved location on January 16, 2007.  Design will resume after that date to ensure the prison’s gas needs are incorporated into the design. 
Activities Targeted for Next Reporting Period:

1. We will coordinate with the prison project manager and include the prison’s gas requirements in the final design. This may result in a larger diameter line to the prison site, increased line pressure, and a second reducing station along the route.
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