Port MacKenzie Natural Gas Line Extension Engineering

Grant Agreement Number 2195180

Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Matanuska-Susitna Borough

Project Name:  Port MacKenzie Natural Gas Line Extension Design
Grant # 219580

Period of Report:  1 July 2006 to 30 September 2006
Project Activities Completed:

1. HDL obtained preliminary mapping and road design data, from PND, Inc., as part of PND’s design work on the upgrade and paving of the Point MacKenzie Road for Knik Arm Bridge and Toll Authority (KABATA).  HDL used this mapping to lay out a preliminary gasline alignment and developed preliminary plans and profile drawings.  HDL also conducted a windshield survey of the preliminary alignment and coordinated with ML& P’s Ship Creek power plant pertaining to gas volumes, pressures, flow rates, and pipe sizes required to support a future co-generation plant.
2. HDL completed a drawing package consisting of 32 sheets that include base photographic mapping, ROW, and PND’s preliminary road alignment.
Existing or Potential Problems:
1. Route selection is dependent on Right of Way width and road alignment for the upgrade, paving, and future expansion of the Point MacKenzie Road. 
Activities Targeted for Next Reporting Period:

1. We will coordinate with KABATA, PND, Inc., Enstar and the MSB Engineer for the location of the gas line and Enstar’s needs in respect to operations and maintenance.  Once an alignment is selected, it will be ground thruthed, adjustments will be made, then details and specifications will be drawn up.
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