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	Community Name:
	
	Selawik

	
	 Contact Name:
	
	Raven Sheldon

	
	Phone Number:
	
	(907) 484-2006

	
	Grant Name:
	
	Denali Commission Grant

	
	Reporting Quarter/Dates:
	
	March 1, 2008 –October 31, 2010

	
	Program Manager Name and Address:

	
	AJ Salkoski  

Rural Alaska Community Action Plan (RurAL Cap)

P.O. Box 200908

Anchorage, Alaska 99520


Summary of activities:

Selawik was able to remove their broken down bulldozer from the dump site and regain a working piece of equipment for solid waste.  RurAL CAP purchase purchased parts locally and shipped them to Selawik so the mechanic could restore the bulldozer to working status.
Accomplishments since March 1, 2008
Accomplishments:

· Bulldozer removed from dump site
· Parts purchased by RurAL CAP and shipped to Selawik

· Mechanic repaired bulldozer and readied it for use in the dump once again
Problems, Corrective Actions and unaccomplished goals:
· RurAL CAP was not provided sufficient documentation to reimburse for the work of the mechanic, but the project was completed and was forced to close the project with remaining funds in the award
Impact of Project:
The bulldozer was restored to working order, but last communication with Selawik mentioned that the bulldozer is difficult to get back to the dump because of rotting boardwalk.  This communication was many months ago and may be resolved at this time.
Payments:

· Total Grant award is $18,800.25, administered by RurAL Cap.
This Summary/Final report is submitted by:

AJ Salkoski 
RurAL CAP
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