

Alaska Energy Cost Reduction Program
Progress Report

Grantee: Kawerak, Inc.

Project Name: Teller and Elim Building Efficiencies ECR

Grant # 2195221

Period of Report: 12-27-04 to 12-31-04

Project Activities Completed:


Received grant award on 12-27-04.

Existing or Potential Problems:

None identified at this time.

Activities Targeted for Next Reporting Period:

Contract for services with general contractor completed.
Complete installation of motorized covers by February 28, 2005.



KAWERAK, INC.

P.O. BOX 948 • NOME, ALASKA 99762

TELEPHONE: (907) 443-5231 • FAX: (907) 443-3208

RECEIVED
JAN 06 2005

AIDEA/AEA

SERVING THE
VILLAGES OF:
BREVIG MISSION
COUNCIL
DIOMEDE
ELIM
GAMBELL
GOLOVIN
KING ISLAND
KOYUK
MARY'S ISLOO
NOME
SAVOONGA
SHAKTOOLIK
SHISHMARF
SOLOMON
STEBBINS
ST. MICHAEL
TELLER
UNALAKLEET
WALES
WHITE MOUNTAIN

January 3, 2005

Rebecca Garrett, Project Manager
AIDEA/AEA
813 W. Northern Lights Blvd
Anchorage, AK 99503

Subject: Progress Report for Grant Number 2195221

Dear Ms. Garrett,

Per your telephone instruction of December 28, 2004 enclosed please the progress report ending 12/31/04.

Kawerak received the grant agreement on December 27, 2004 the progress is minimal as the report was due three business days after we received the grant award.

If you have any questions please contact Denise Michels at 443-4245. Thank you.

Sincerely,

Kawerak, Inc.,

M. Edwards for CEO

Loretta Bullard
President

/DLM

cc: Denise Michels
Accounting