

Michelle O'Leary

From: Michelle Anderson
Sent: Wednesday, August 29, 2001 4:40 PM
To: Al Ewing; Michelle O'Leary
Subject: FW: Status Report - FAF

-----Original Message-----

From: Jason Metrokin [mailto:jason@firstalaskans.org]
Sent: Wednesday, August 29, 2001 9:12 AM
To: Michelle Anderson
Cc: Carrie Irwin Brown
Subject: Status Report - FAF

Michelle,

Attached is a new status report for the FAF Program - 1st Quarter. This is a format similar to your version. It should give you a better understanding of all grantees and updated status. I will be working on the Labor, Wage report soon. Were you going to provide a new Award Conditions Agreement for us to sign?



FAF 1st Qtr Status
Report.doc

Jason

Grant Category	Project	Village	Total FAF Funding	Matching Funds	Disbursed	Project Status
Community Infrastructure Construction	VPSO Housing Project	Aniak	\$25,000	\$30,000	\$12,500	Materials have been ordered for housing project. Original site is eroding so City found new site.
Community Infrastructure Construction	Deer Mtn. Tribal Hatchery & Comm. Ctr. Repair & Maintenance.	Ketchikan	\$25,000	\$5,077	\$25,000	New valves installed, hatchery raceways are running. Other improvements made to water quality
Community Infrastructure Construction	Community Building	Kwethluk	\$25,000	\$918,453	\$25,000	No funds expended to date.
Community Infrastructure Construction	Community Building Construction	St. Michael	\$25,000	\$868,553	\$12,500	No funds expended, waiting for water and sewer project to be scheduled. Plan to hire local laborers then.
Community Infrastructure Construction	Building Renovation	Ft. Yukon	\$25,000	\$6,000	\$12,500	1 st Quarter report not received. Second noticed mailed.
Community Infrastructure Construction	Community Center Renovation – Iqurmiut	Russian Mission	\$25,000	\$1,623	\$25,000	No funds expended, shopping for materials to order for construction.
Community Infrastructure Construction	Capital Improvements for Tribal Office	Saxman	\$25,000	\$5,598	\$12,500	1 st Quarter report not received. Second noticed mailed.
Community Infrastructure Construction	Tribal Government Building	Chickaloon	\$25,000	\$101,000	\$12,500	No funds expended, will utilize local village workforce to correct health, safety and handicap-accessibility deficiencies
Community Infrastructure Construction	Boardwalk Completion	Port Alexander	\$23,291	\$2,329	\$11,646	1 st Quarter report not received. Second noticed mailed.
Community Infrastructure Construction	Wind Energy Development for Community Freezer	Ambler	\$25,000	\$2,500	\$12,500	No funds expended, trying to schedule a consultant with wind energy expertise to assess needs and resources

Community Infrastructure Construction	Community Handicap Access Improvement Project	Eyak	\$25,000	\$343,898	\$25,000	Architectural & Engineering is complete. Contractor working on interior of building, elevator will be put it when Otis Company arrives
Community Development	Local Governance	Chickaloon	\$50,000	\$14,331	\$25,000	1 st Quarter report not received. Second noticed mailed.
Community Development	Court Project	Togiak	\$50,000	\$5,110	\$25,000	Tribal Court Clerk is applying for phone service, water and sewer and electric for new official court building.
Community Development	Court Project	Barrow	\$36,138	\$39,213	\$18,069	Court Coordinator has been hired, but no funds have been expended
Community Development	Health Clinic Planning & Preliminary Design Project	Atka	\$50,000	\$5,000	\$25,000	City has contracted with engineering firm to complete water and sewer improvements study for clinic
Community Development	Village Capacity Building	N. Slope Borough	\$50,000	\$40,920	\$25,000	No funds expended, in process to hire Grant Administrator/Grant Writer
Community Development	Water & Sewer Utilities Master Plan	Toksook Bay	\$50,000	\$5,000	\$25,000	No funds expended to date.
Community Economic Development	Koyukon Basin Economic Development Initiative	Galena	\$50,000	\$10,565	\$25,000	1 st quarter report not received, 2 nd notice sent.
Community Economic Development	Transportation Corridor: Access & Development at Lenard Harbor	King Cove	\$34,500	\$9,500	\$25,000	Administrator has set up accounting systems, in discussions with City of King Cove for objectives.
Community Economic Development	Community Economic Development Strategy & Preliminary Master Plan	Chenega	\$49,888	\$16,470	\$25,000	No funds were expended to date
Community Economic Development	Community Economic Development Strategy	Rampart	\$40,000	\$10,000	\$20,000	1 st quarter report not received, 2 nd notice sent.
Community Economic	Comprehensive Economic	Allakaket	\$50,000	\$6,000	\$25,000	1 st quarter report not received, 2 nd notice sent.

Development	Development Update					
-------------	--------------------	--	--	--	--	--

First Alaskans Foundation
 1st Quarter Grant Reports
 Denali Commission 2001-2002

<u>Grant #</u>	<u>Category</u>	<u>Project Title</u>	<u>Organization</u>	<u>Report Received</u>
01-03-2001	CD	Local Governance/Recognition Project	Chickaloon Village Tribe	NO
01-05-2001	CD	Strengthening Togiak Tribal Court	Trad Council of Togiak	NO
01-06-2001	CD	Community Court	Native Village of Barrow	7/16/01
01-07-2001	CD	Atka Helath Clinic Planning and Prelim Design	City of Atka	7/08/01
01-08-2001	CD	Village Environmental Planning for Capacity Bldg	North Slope Borough	7/18/01
01-13-2001	CD	Water & Sewer Utilities Master Plan	City of Toksook Bay	7/16/01
02-01-2001	CED	Koyukon Basin Economic Development Initiative	City of Galena	NO
02-05-2001	CED	King Cove/Cold Bay Transportation Cooridor	Agdaadux Tribe	7/30/01
02-06-2001	CED	Comprehensive Econ Development Update & Mkt Plan	Chenega IRA Council	7/25/01
02-10-2001	CED	Local Community Econ Development Plan	Rampart Trad Council	NO
02-11-2001	CED	Deer Mountain Tribal Hatchery & Eagle Ctr Repair	Ketchikan Indian Corp	7/13/01
02-12-2001	CED	Comprehensive Econ Development Update & Mkt Plan	Allakaket Tribal Council	NO
03-02-2001	CON	Aniak VPSO Housing Project	City of Aniak	7/20/01
03-03-2001	CON	Kwethluk Community Building	Organized Village of Kwethluk	7/21/01
03-06-2001	CON	Community Building Contruction	Native Village of St. Michael	7/12/01
03-09-2001	CON	Fort Yukon Building Renovation	Native Village of Fort Yukon	NO
03-11-2001	CON	Community Center Renovation	Iqurmiut Traditional Council	7/24/01
03-12-2001	CON	Capital Improvements for Proposed Saxman Tribal Office	Organized Village of Saxman	NO
03-13-2001	CON	Tribal Government Building	Chickaloon Village Tribe	7/20/01
03-14-2001	CON	Boardwalk Completion	City of Port Alexander	NO
03-16-2001	CON	Community Handicap Access Improvement Project	Native Village of Eyak	7/30/01
03-22-2001	CON	Wind Energy Development for Community Freezer	Ambler Traditional Council	NO