

Project Authorization Amendment

Date 24 June 2009



510 L Street, Suite 410
Anchorage AK 99501

(907) 271-1414 tel
(907) 271-1415 fax
www.denali.gov

Program Manager Nancy Merriman *N. Merriman*

Federal Co-Chair George J. Canelos *G. Canelos*

Certifying Official Jennifer Price *J. Price*

Project Number

00397-A-2 AN-08-GK8

Project Title

Craig Clinic Construction

Performance Period

June 1, 2008 - June 30, 2010

Commission Amount

\$3,183,198.00

Match Source(s)

City of Craig, DHSS, AK Legis, USDA

Match Amount

\$2,507,232.00

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

This Project Authorization (PA) amends the PAs dated May 28, 2008 and July 25, 2008 on this project (00397-A-AN-08-GK8) in the following way:

ANTHC has notified the Commission that the construction contract was awarded below the original estimated amount. This PA reduces the available funds on this project by \$1,611,000 to \$3,183,198. These funds shall be transferred to the unallocated funds account on this award (00397-08).