

# Project Authorization Amendment

Date 13 July 2011



510 L Street, Suite 410  
Anchorage AK 99501

(907) 271-1414 tel  
(907) 271-1415 fax  
[www.denali.gov](http://www.denali.gov)

00397-D-2 AN08-GK7

Project Number

McGrath Clinic Design

Project Title

August 1, 2008 through June 30, 2010

Program Manager Nancy Merriman *N Merriman*

Performance Period

Federal Co-Chair Joel Neimeyer *Joel Neimeyer*

Commission Amount

\$381,136.17

Certifying Official Jennifer Price *J Price*

Match Source(s)

N/A

Match Amount

Pursuant to the terms and conditions of the Grant/Award, this Authorization:

## PROJECT CLOSEOUT AND DE-OBLIGATION OF FUNDING

This amended Project Authorization recognizes the completion of this project scope. It serves to programmatically and financially close out this project. The project was completed under budget, and funding in the amount of \$28,759.83 are hereby reduced on this project budget and de-obligated. The de-obligated amount shall be returned to the award and may be obligated at the Commission's direction on another project within the same scope of this award.